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Performance / Earned Value Report

Directorate Support Group: Research & Technology
Directorate Support SubGroup: Research & Technology Program (RTP)

Monthly (x $1,000) Prior Year Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03

BCWS - Plan ($) $100 $200 $200 $200 $200 $200 $200 $200 $200 $200 $200 $200 $200
BCWP - Performance ($) $100 $150 $150 $150
ACWP - Actual ($) $100 $250 $250 $250
ETC - To Go ($) $100 $250 $250 $250 $200 $200 $200 $200 $200 $250 $200 $200 $200

CV - Cost Variance ($) $0 ($100) ($100) ($100)
SV - Schedule Variance ($) $0 ($50) ($50) ($50)

Cumulative (x $1,000) Prior Year Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03

BCWS - Plan ($) $100 $300 $500 $700 $900 $1,100 $1,300 $1,500 $1,700 $1,900 $2,100 $2,300 $2,500
BCWP - Performance ($) $100 $250 $400 $550
ACWP - Actual ($) $100 $350 $600 $850
ETC - To Go ($) $100 $350 $600 $850 $1,050 $1,250 $1,450 $1,650 $1,850 $2,100 $2,300 $2,500 $2,700

CV - Cost Variance ($) $0 ($100) ($200) ($300)
SV - Schedule Variance ($) $0 ($50) ($100) ($150)

October 2002

Performance/Earned Value Graph
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